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Weekly Construction Update

Schedule of Construction Activities Week beginning October 9™, 2017

Week of 10/9:

= Driveway 2 - Asphalt paving (pending weather and
availability)

= Driveway 3 - Asphalt paving (pending weather and
availability)

= Driveway 7 - Asphalt paving (pending weather and
availability)

= Driveway 8 - Asphalt paving (pending weather and
availability)

= Driveway 4 and Driveway 8 - Finish trail paving (pending
weather and availability)

= 225+05 to 230+51 - Hydroseed slopes on the project

= 216+00 to 283+00 - Split rail fence installation

= 216+00 to 283+00 - Guardrail Installation

= 216+00 to 283+00 - Signage Installation

= Begin plant delivery and installation throughout the project

= Continue working on action item list Continued split rail fence installation.

= Begin rockery installation at slopes

= Install project striping and extruded curb

Week of 10/16:
= Continue plant delivery and installation throughout the
project

= Begin Shore Lane wall construction (Pending weather
and construction schedule)

= Driveway 4, 8 - Continue excavation with a vactor truck
to install bollards

= Driveway 4, 8 - Continue installation of fixed and
removable bollards

= 225+05 to 230+51 - Hydroseed slopes on the project

= 216+00 to 283+00 - Split rail fence installation

= Driveway 8 - Excavation with a vactor truck to install
Guardrail

= 216+00 to 283+00 - Guardrail Installation

: = Continue working on action item list

. = Installation of project signage

Some nootka rose bushes delivered to the project ready for = Install extruded curb and pavement striping
planting! = Begin rockery installation at slopes

Trail Trivia.....
Over 891 Nootka Rose bushes will be installed throughout the trail corridor! Nootka Rose is a common native rose
that thrives in Washington State!
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Schedule of Construction Activities Week beginning October 9™, 2017

Week of 10/23:

= Continue plant delivery and installation throughout the
project

= Continue Shore Lane wall construction (Pending weather [
and construction schedule)

= Driveway 4, 8 - Continue installation of fixed and

removable bollards

225+05 to 230+51 - Hydroseed slopes on the project

216+00 to 283+00 - Split rail fence installation

216+00 to 283+00 - Guardrail Installation

Continue working on action item list

Installation of project signage

Install extruded curb and pavement striping

Continue rockery installation at slopes

Continued split rail fence installation.

Construction Notes: Below are a few plants that will be installed on the project. The Limemound Spirea and
Daylily shrubs are low-growing while the Nootka Rose and Flowering Currant plants grow to medium height.

Limemound Spirea Daylily ' Nootka Rose Red FIowng Currant

Project Contacts
Hotline: 1-888-668-4886
Email: ELST@kingcounty.gov

Project Website:
http://www.kingcounty.gov/eastlakesammamishtrail

We appreciate your support as we continue developing
The East Lake Sammamish Corridor!
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